
GDAAC Notes for
MODIS  Technical Team Meeting (3/11/99)

WEEKLYHIGHLIGHTS: . '
. Neiv version of PGE02 received, inspection complete, testing underway.

WEEKLY PLAN:
. Take delivery of updated PGEOl (V2.2) and PGE03 (V2.1)

WORKINPROGRESSANDFIJTIJRE:
. Need to work LlB browse product identification with MCST and overall MODIS browse definition.
. ORES for nominal production and distribution of MODIS  and ASTER expedited data to commence 3/15/99
. Investigate impact of PGE02 stack size changes on production system

ECS-SYSTEM STATUS:~ELLOW
. Drop 4PY installation in TS2 complete, installation in TS 1 in progress.

MAP1 / SDST TK SSIT STATUS: YELLOW
. Lien established for Error List. MODIS to provide error list for SDST Tk

PGE Name Delivered Integrated Chained ECS Ops Ready Launch Ready State Notes
E-T-E

PGEOl ~2.1 4/15/98 S/8/98 5/20/98 2/99 5/99 Expected Y Error List pending
PGEOZ  ~2.1.1  3/5/99 s/99 Expected G
PGE03 ~2.0 2/18/98 4/27/98 5/20/98 2f99 5/99 Expected G
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